

Milestone	% Complete	Start Date	Est Total Time
Define Requirements	0	04/01/12	122
Define Specifications	0	04/29/12	94
Develop UI Prototype	0	08/01/12	85
Develop Model	0	08/01/12	85
Implement	0	10/01/12	182
Formal Testing	0	10/01/12	182

